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Site. Reilly Tar and Chemical Corporation Activity Long-Term Response Action 
Oversight Support Services 

CA Award Amount 
$259,926 Jan. 1, 1995-

Project/Budget Period: Sept 30, 2001 

Target Completion Date" 

MPCA Site Team 

Project Manager. Miriam Homeff 
Techmcal Analyst. Jim Pennino 
On-Site Inspector: Steve Schoff 

Summary of Progress these Two Quarters. 

1 MPCA answered queries on redevelopment issues surrounding the site 
2 MDH completed their modelling effort to help the Agencies locate a new Praine du Chien gradient 
control well in place of the Methodist Hospital well. 
3 MPCA staff IS workmg on a water quality database for the Platteville and Drift Aquifers. 
4 The Agencies are continuing to work on potential revision issues to the Consent Decree 
5 The MPCA met with the city and their consultant, ENSR, to discuss the outcome of the modellmg 
effort 
6. Due to the MPCA reorganization effort, the project team will change The former project team has 
been transferred to the Bramerd Region. The site is m the Metro Region. For now, a new hydrogeologist, 
Paul Bulger, will begin to familiarize himself with the ground water issues The site will formally be 
transferred'to the Metro Region after the consent decree issues are worked out, perhaps by next spring 

Difficulties Encountered and/or Anticipated Problems 
(At a minimum explam any techmcal or admmistrative problems, schedule slippage or anticipated funding 
shortfalls) 

None. 

Actions Taken to Resolve Problems and/or Solutions 

None. 
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None 

Activities Planned for the Next Two Quarters 

1 Review and approve the other documents submitted to the MPCA. 
2 Continue to communicate with the city as needed 
3 Contmue to work with the city of St Louis Park, EPA, Department of Justice, and Minnesota 
Department of Health to revise/amend the consent decree 

Estimate of Fund Remaining vs Funds Needed to Complete the Work Required m the Cooperative 
Agreement-

CERCLA Dollars Spent Dollars Dollars Needed 
Budget Remammg 

Contractual Costs $31,479 $0 $31,479 $31,479 
Support Costs- $228,447 $36,566 $191,881 $191,881 

Explanation of anv Significant Discrepancv/Rationale for anv Planned Funding Increase Request or Tune 
Extension Request: 




